



March 5, 2013

Joe Keselman

Business Manager, Office Buildings
ExxonMobil Campus Project (EMCP)

Project Controls on EMCP: “Co-Habitation” of Commercial & Industrial Cost/Schedule Practices

Joe will cover differences that the EMCP Team encountered between terminologies, project cost and schedule control practices, and approaches prevalent in commercial building industry, as typified by the General Contractor, versus their equivalent in the industrial sector, as typified by ExxonMobil. He will further describe steps/approaches to bridge the differences between the two control bodies of practice, to arrive at systems and solutions acceptable to the Owner and the General Contractor.

Joe Keselman has 30+ years with ExxonMobil Research & Engineering Company in all facets of the Capital Project Management business, in the Oil Refining, Chemicals and pipeline projects sectors.