



February 11th, 2014

Rod Knoll

Manager of Cost Estimating

Chevron

Project Execution Improvement Through Lessons Learned

When properly implemented, the Lessons Learned process leads to improvements in the way projects are executed. The presentation will examine how experience gained from one project work to improve the execution on subsequent projects by eliminating or reducing the likelihood of common risks occurring.

In the course of Rod's career of 30 plus years with Chevron, he has worked as a design engineer, Operations Supervisor, Engineering Manager for major capital project, Project Manager, and Manager of Capital Projects for a large refinery prior to taking his current position of Manager of Cost Estimating. This breadth of experience has provided Rod with a good understanding of the risks associated with projects.